COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2021

ESTI MATE SUMMARY 13: 54: 02
CONTI D: C21288 ESTI MATE NO. 0014 PROG SPEC YR 2005
PCN: 21288-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 403.0 DAYS TIME ALLOW 3/31/2021 FI XED COMPLETI ON DAT
ITS CCTV | -70 PERCENT TIME:  92.43 ORI G TIME ALLOW 5/8/2020 FI XED COVPLETI ON DAl
PROQJECT NO | TSSWO1- 718
ITS CCTV ON EAST |-70
NAVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
DENVER
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 02/ 26/ 2021 DATE TI ME STARTED 01/21/2020
2875 AKERS DRI VE DATE LET 09/ 05/ 2019 DATE WORK BEGAN  01/21/2020
DATE AWARDED 09/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 01/21/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,207, 838.50 PARTI Cl PATI NG $ 777, 003. 80 $ 2,738.34
AWARD PRQIECT AMT: $ 988, 855. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64.33% TOTAL EARNI NGS 777, 003. 80 2,738.34
FUNDS AVAI LABLE: $ 430, 834. 70 STOCKPI LED MATERI ALS 102, 803. 33 0.00

GROSS EARNI NGS 879, 807. 13 2,738.34
TOTAL CLAI MS: $ 0.00 RETAI NAGE -14,832.84 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 864, 974. 29 2,738.34

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 864, 974. 29 2,738.34

OTHER ADJUSTNMENTS 0.00 0.00

PAYENT DE :;; 777777 5,7773&;.73:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21288-BID ESTI MATE RUN 03/ 03/ 2021
PRQJECT: | TSSW1- 718 ESTI MATE NO 0014 13: 54: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 2.000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 100. 000 84. 000
HOUR 0. 000 0. 00
160. 00000 84. 000 13, 440. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 700. 000 520. 000
LF 0. 000 0.00
5. 50000 520. 000 2,860.00
0020 208- 00035 *Aggr egat e Bag 200. 000 100. 000
LF 0. 000 0. 00
11. 53000 100. 000 1, 153. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0030 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
34. 28000 0. 000 0. 00
0035 208-00052 *StormDrain Inlet Protection (Type I1) 100. 000 0. 000
LF 0. 000 0. 00
85. 14000 0. 000 0. 00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 32.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinment (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 208-00107  Renoval of Trash 32. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00207

212- 00006

212-00032

213- 00003

213- 00061

216- 00211

403- 00721

503- 00036

604- 39050

607-11525

608- 00000

ROADWAY

C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON
21288-BI D
| TSSW1- 718 ESTI MATE NO 0014
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Er osi on Control Managenent 38. 000
DAY
731. 00000
*Seedi ng (Native) 0. 500
ACRE
920. 00000
*Soi | Condi tioning 0. 500
ACRE
4,200. 00000
*Mul chi ng (Weed Free) 0.500
ACRE
4, 200. 00000
*Mul ch Tacki fier 100. 000
LB
3. 30000
*Soi|l Retention Bl anket (Excelsior) (Biodegradable 200. 000
Class 1)
Sy
4.10000
Hot M x Asphalt (Patching) (Asphalt) 25. 000
SY
140. 00000
Drilled Shaft (36 Inch) 96. 000
LF
750. 00000
Manhol e (Traffic Managenent System) 1. 000
EACH
8, 000. 00000
*Fence (Plastic) 300. 000
LF
4. 88000
Concrete Sidewal k 2.000
SY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36. 000
2.000
38. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 03/ 2021

1, 462.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 02

AMOUNT

27,778

72,000

00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

612- 00260

612- 00270

613- 00200

613- 00206

613-01200

613- 01300

613-07023

613- 07040

613- 10000

613-80130

C21288
21288-BID
| TSSW1-718

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Location Marker (Fiber Optic)(Done)

Locati on Marker

2 Inch Electrical

2 Inch Electrical

2 Inch Electrical

3 Inch Electrical

(Uility)(Flat

Sl at)

Conduit GRC

Condui t (Bored)

Conduit (Plastic)

Condui t (Plastic)

Pul | Box (24"x36"x24")
Pul | Box (30"x48"x24")
*Wring

Service Meter

MATERI AL ALLOWANCE Service Meter Cabinet

Cabi net

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
150. 00000
10. 000
EACH
80. 00000
60. 000
LF
75. 00000
5, 970. 000
LF
19. 37000
1, 465. 000
LF
13. 77000
20. 000
LF
22. 00000
22.000
EACH
1, 770. 00000
11. 000
EACH
2, 145. 00000
1. 000
LS
24, 000. 00000
6. 000
EACH
3, 720. 00000
EACH

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

5, 970. 000
0. 000
5, 970. 000

595. 000
0. 000
595. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

9. 000
0. 000
9. 000

0.900
0. 000
0. 900

4. 000
0. 000
4.000

2.000
0. 000
2.000
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ESTI MATE RUN 03/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 02

AMOUNT

2,700

800

115, 638

8,193

38, 940

19, 305

21, 600

14,880

5,500

00

00

.00

90

15

.00

00

00

00

00

00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21288-BID ESTI MATE RUN 03/ 03/ 2021
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0014 13: 54: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 614-70024 1310nm SFP Optic Mdul e 10. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE SFP Optic Mdul e 10. 000
EACH 0. 000 0. 00
115. 91400 10. 000 1,159. 14
0170 614-70026 CWDM Mul ti pl exor Demul ti pl exor Modul e 1. 000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Ml ti pl exor Modul e 1. 000
EACH 0. 000 0. 00
1, 714. 77000 1. 000 1,714.77
0175 614-70028 CWDM SFP Optic Mdul e 27. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0175 MATERI AL ALLOMNCE CWDM SFP Mbdul e 27.000
EACH 0. 000 0. 00
437.57667 27.000 11, 814.57
0180 614-70030 Optical Attenuator 34. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0185 614-70032 Optical Filter 40. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE Optical Filter 40. 000
EACH 0. 000 0. 00
372. 21000 40. 000 14, 888. 40
0190 614-72832 Communi cat i ons Cabi net (Type 2) 6. 000 6. 000
EACH 0. 000 0. 00
11, 700. 00000 6. 000 70, 200. 00
0190 MATERI AL ALLOWANCE Communi cati ons Cabi net 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21288-BID ESTI MATE RUN 03/ 03/ 2021
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0014 13: 54: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 6, 336. 000 6, 336. 000
LF 0. 000 0.00
6. 55000 6, 336. 000 41, 500. 80
0200 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 7.000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0205 614-87015 Buf fer Tube Fan Qut Kit 7.000 6. 000
EACH 0. 000 0.00
120. 00000 6. 000 720. 00
0210 614-87096 Fi ber Optic Term nation Panel (96 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
2,900. 00000 1.000 2,900. 00
0215 614-87320 Closed Circuit Tel evision 8. 000 0. 000
EACH 0. 000 0.00
5,120. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Caner as 8. 000
EACH 0. 000 0. 00
3,403. 52750 8. 000 27,228. 22
0220 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0225 614-87364 Closed Circuit Television Pole with Lowering Device 6. 000 6. 000
(50 Feet
EACH 0. 000 0. 00
24,900. 00000 6. 000 149, 400. 00
0225 MATERI AL ALLOWANCE Canera Pol e 0. 000
EACH 0. 000 0.00
17, 466. 80000 0. 000 0. 00
0230 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 1, 815. 000 0. 000
LF 0. 000 0. 00
5. 45000 0. 000 0. 00
0235 614-87691 Ethernet Switch Type | 4.000 0. 000
EACH 0. 000 0.00

4, 000. 00000 0. 000 0. 00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21288-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 718 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Et hernet Switch Type | 4.000
EACH 0. 000 0.00
3, 216. 83000 4. 000 12,867. 32
0240 614-87692 Et hernet Switch Type II 7.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOWANCE Et hernet Switch Type |1 7.000
EACH 0. 000 0.00
3,109. 01280 7.000 21, 763. 09
0245 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Et hernet Agg Switch Type | 1. 000
EACH 0. 000 0.00
5,867. 82000 1. 000 5,867. 82
0250 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0255 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
59, 000. 00000 1. 000 59, 000. 00
0260 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7, 100. 00000 1. 000 7, 100. 00
0265 630-00000  *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0270 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 0. 000 0.00
75. 00000 0. 000 0.00
0275 630-00012 *Traffic Control Management 85. 000 66. 000
DAY 0. 000 0.00

910. 00000 66. 000 60, 060. 00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21288-BID ESTI MATE RUN 03/ 03/ 2021
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0014 13: 54: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 4.500
EACH 0. 000 0.00
62. 00000 4.500 279. 00
0285 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 36. 000
EACH 0. 000 0. 00
220. 00000 36. 000 7,920. 00
0290 630-80343 *Construction Traffic Sign (Panel Size C) 8. 000 3. 600
EACH 0. 000 0.00
220. 00000 3. 600 792. 00
0295 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0300 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 000 0.00
1, 500. 00000 1.800 2,700. 00
0305 630-80360 *Drum Channel i zi ng Device 60. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 45. 000
EACH 0. 000 0. 00
19. 00000 45. 000 855. 00
0315 630-80393 *Stackabl e Vertical Panels 100. 000 36. 000
EACH 0. 000 0. 00
28. 00000 36. 000 1, 008. 00
0320 630-85041 *Mbbi | e Attenuator 50. 000 14.000
DAY 0. 000 0. 00
750. 00000 14. 000 10, 500. 00
0325 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0365

700- 70023

700- 70082

700- 70111

700- 70230

700- 70380

626- 01114

CAT NO0400

0360

620- 00020

C21288
21288-BID
| TSSW1-718
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

El ectri cal

F/ A Furnish & Install

Project First Program

F/ A Conmuni cation Lines

F/ A Erosion Control

*Public Info Manage (Tier V)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Servi ce

ESTI MATE NO 0014

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE

2, 000. 000 1, 200. 000
F A 0. 000
1. 00000 1, 200. 000
30, 000. 000 9,794.610
F A 76. 340
1. 00000 9, 870. 950
1, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
30, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
197. 000 157. 000
DAY 40. 000
30. 00000 197. 000

.34%

CAT 0200 CURRENT AMI $ 1,207,038.50 %
1. 000 0. 000
EACH 0. 000
800. 00000 0. 000

CAT 0400 CURRENT AMI  $ 800. 00 $

.34%

PRQJECT TOTAL CURRENT AMI $ 1,207,838.50$%

Page 9

ESTI MATE RUN 03/ 03/ 2021

76.

1, 200.

.00

34

.00

.00

.00

00

.00

13:54: 02

AMOUNT

1, 200.

9, 870.

879, 807.

879, 807.

00

95

.00

.00

.00



